
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.08.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 12.29.2015

12.31.2015

03.25.2016

Date Let:

IN TABLE ROCK

12.17.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

PAWNEE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13119  000 RD-4-7(1010) 004 196.90 197.70 GRAD CULV BR GDRL BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.08.2016

$1,642,759.07

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,654,775.40 $1,652,442.92 $2,332.48
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,654,775.40 $1,652,442.92 $2,332.48
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,654,775.40 $1,652,442.92 $2,332.48

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $3.15 $3.15 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $3.15 $.00

Payment

$3.15

$1,654,778.55 $1,652,446.07 $2,332.48

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

94%

$1,642,759.07

09.06.2016 09.07.2016

09.07.2016

Eltiste, Russell

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.07.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 2.000 60.00

2.000 60.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      20.50 196.000 4,018.00

196.000 4,018.00

196.000 4,018.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      13.20 1,928.000 25,449.60

1,928.000 25,449.60

1,928.000 25,449.60

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1122.01      20.00 51.000 1,020.00

51.000 1,020.00

51.000 1,020.00

0.000 0.00

0006

SY  REMOVE CONCRETE MEDIAN SURFACING
0006 

7017.00      2.50 3,078.000 7,695.00

3,078.000 7,695.00

3,078.000 7,695.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      615.00 1.000 615.00

1.000 615.00

0.748 460.03

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.40 3,183.000 4,456.20

3,183.000 4,456.20

3,438.710 4,814.19

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L019.20      6.00 58.000 348.00

58.000 348.00

49.780 298.68

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 2A
0010 

L022.11      3.00 657.000 1,971.00

657.000 1,971.00

0.000 0.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 50,132.80

Current 50,132.80

In place 48,255.50

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      1,390.00 1.000 1,390.00

1.000 1,390.00

1.000 1,390.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

4002.00      6.80 125.000 850.00

125.000 850.00

125.000 850.00

0.000 0.00

0013

LB  CAST IRON COVER AND FRAME
0013 

4035.00      190.00 4.000 760.00

4.000 760.00

4.000 760.00

0.000 0.00

0014

EACHREMOVE FLARED-END SECTION
0014 

4040.00      1,410.00 1.000 1,410.00

1.000 1,410.00

1.000 1,410.00

0.000 0.00

0015

EACHREMOVE HEADWALLS FROM CULVERTS
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      10.00 171.000 1,710.00

171.000 1,710.00

171.000 1,710.00

0.000 0.00

0016

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0016 

4105.59      2,085.00 1.770 3,690.45

1.770 3,690.45

1.770 3,690.45

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0017 

4155.50      5.00 29.000 145.00

29.000 145.00

29.000 145.00

0.000 0.00

0018

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0018 

4310.15      325.00 1.000 325.00

1.000 325.00

1.000 325.00

0.000 0.00

0019

EACH15" FLARED-END SECTION
0019 

4310.24      390.00 3.000 1,170.00

3.000 1,170.00

3.000 1,170.00

0.000 0.00

0020

EACH24" FLARED-END SECTION
0020 

P400.15      70.00 4.000 280.00

4.000 280.00

4.000 280.00

0.000 0.00

0021

LF  15" CULVERT PIPE, TYPE 2,5,7 OR 8
0021 

P400.24      55.30 194.000 10,728.20

194.000 10,728.20

200.000 11,060.00

0.000 0.00

0022

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0022 

Contracted 22,458.65

Current 22,458.65

In place 22,790.45

This Estimate 0.00

GROUP 4 CULVERT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 103+86.92

0030.60      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

6004.98      253.00 92.400 23,377.20

92.400 23,377.20

92.400 23,377.20

0.000 0.00

0024

LF  ASPHALT PLUG JOINT SYSTEM
0024 

6007.12      299.00 127.000 37,973.00

127.000 37,973.00

109.016 32,595.79

0.000 0.00

0025

SY  CONCRETE BRIDGE DECK REPAIR
0025 

6010.22      4,600.00 0.900 4,140.00

0.900 4,140.00

0.900 4,140.00

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0026 

6010.26      2,000.00 16.600 33,200.00

16.600 33,200.00

16.600 33,200.00

0.000 0.00

0027

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0027 

6020.00      2.40 3,780.000 9,072.00

3,780.000 9,072.00

3,780.000 9,072.00

0.000 0.00

0028

LB  REINFORCING STEEL FOR BRIDGE
0028 

6030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0029

EACHPREPARATION OF BRIDGE AT STATION

103+86.92

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      299.00 61.000 18,239.00

61.000 18,239.00

8.156 2,438.65

0.000 0.00

0030

SY  BRIDGE APPROACH REPAIR
0030 

Contracted 164,001.20

Current 164,001.20

In place 142,823.64

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 103+86.92

GROUP 6A BRIDGE AT STATION 128+12.00

0030.60      20,200.00 1.000 20,200.00

1.000 20,200.00

1.000 20,200.00

0.000 0.00

0031

LS  MOBILIZATION
0031 

3050.15      1,200.00 10.900 13,080.00

10.900 13,080.00

10.900 13,080.00

0.000 0.00

0032

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0032 

3051.00      2.40 2,450.000 5,880.00

2,450.000 5,880.00

2,450.000 5,880.00

0.000 0.00

0033

LB  REINFORCING STEEL FOR PAVEMENT
APPROACHES

0033 

6004.48      733.00 10.600 7,769.80

10.600 7,769.80

13.000 9,529.00

0.000 0.00

0034

CF  BRIDGE JOINT NOSING
0034 

6004.98      253.00 90.600 22,921.80

90.600 22,921.80

90.600 22,921.80

0.000 0.00

0035

LF  ASPHALT PLUG JOINT SYSTEM
0035 

6005.36      112.00 45.300 5,073.60

45.300 5,073.60

45.300 5,073.60

0.000 0.00

0036

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      325.00 43.000 13,975.00

43.000 13,975.00

244.602 79,495.65

0.000 0.00

0037

SY  CONCRETE BRIDGE DECK REPAIR
0037 

6010.26      2,020.00 26.200 52,924.00

26.200 52,924.00

26.200 52,924.00

0.000 0.00

0038

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0038 

6020.00      2.40 6,105.000 14,652.00

6,105.000 14,652.00

6,105.000 14,652.00

0.000 0.00

0039

LB  REINFORCING STEEL FOR BRIDGE
0039 

6030.00      43,000.00 1.000 43,000.00

1.000 43,000.00

1.000 43,000.00

0.000 0.00

0040

EACHPREPARATION OF BRIDGE AT STATION

128+12.00

0040 

6960.11      298.00 21.000 6,258.00

21.000 6,258.00

28.465 8,482.57

0.000 0.00

0041

SY  BRIDGE APPROACH REPAIR
0041 

Contracted 205,734.20

Current 205,734.20

In place 275,238.62

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 128+12.00

GROUP 7 GUARDRAIL

0030.70      3,030.00 1.000 3,030.00

1.000 3,030.00

1.000 3,030.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

7011.20      23.00 2,925.000 67,275.00

2,925.000 67,275.00

2,925.000 67,275.00

0.000 0.00

0043

LF  W-BEAM GUARDRAIL
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,150.00 6.000 12,900.00

6.000 12,900.00

6.000 12,900.00

0.000 0.00

0044

EACHBRIDGE APPROACH SECTIONS
0044 

7024.25      2,655.00 4.000 10,620.00

4.000 10,620.00

4.000 10,620.00

0.000 0.00

0045

EACHGUARDRAIL END TREATMENT, TYPE I
0045 

7024.27      2,450.00 2.000 4,900.00

2.000 4,900.00

2.000 4,900.00

0.000 0.00

0046

EACHGUARDRAIL END TREATMENT, TYPE II
0046 

Contracted 98,725.00

Current 98,725.00

In place 98,725.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      15.20 84.000 1,276.80

84.000 1,276.80

60.070 913.07

0.000 0.00

0047

STA OVERLAY BROKEN LINES
0047 

0002.60      15.20 168.000 2,553.60

168.000 2,553.60

120.140 1,826.13

0.000 0.00

0048

STA OVERLAY SOLID LINES
0048 

0030.90      120,000.00 1.000 120,000.00

1.000 120,000.00

0.758 90,960.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

2010.03      36.00 75.000 2,700.00

75.000 2,700.00

58.930 2,121.48

58.930 2,121.48

0050

TON CRUSHED ROCK SURFACE COURSE
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.39      72.00 50.000 3,600.00

50.000 3,600.00

50.000 3,600.00

0.000 0.00

0051

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0051 

3039.11      545.50 10.000 5,455.00

10.000 5,455.00

12.346 6,734.75

0.000 0.00

0052

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0052 

3039.12      415.00 57.730 23,957.95

57.730 23,957.95

38.482 15,970.04

0.000 0.00

0053

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0053 

3039.13      342.50 376.010 128,783.43

376.010 128,783.43

402.110 137,722.68

0.000 0.00

0054

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0054 

3075.42      72.00 170.000 12,240.00

170.000 12,240.00

170.000 12,240.00

0.000 0.00

0055

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0055 

3075.46      87.00 1,972.000 171,564.00

1,972.000 171,564.00

1,972.000 171,564.00

0.000 0.00

0056

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0056 

3221.13      425.00 4.690 1,993.25

4.690 1,993.25

4.903 2,083.78

0.000 0.00

0057

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0057 

6030.16      10.15 2,252.000 22,857.80

2,252.000 22,857.80

2,252.000 22,857.80

0.000 0.00

0058

SY  BRIDGE DECK PREPARATION
0058 

6133.01      33.00 2,252.000 74,316.00

2,252.000 74,316.00

2,252.000 74,316.00

0.000 0.00

0059

SY  MEMBRANE WATERPROOFING TYPE A
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.75 2,900.000 5,075.00

2,900.000 5,075.00

2,933.440 5,133.52

0.000 0.00

0060

EACHHYDRATED LIME/WARM MIX ASPHALT
0060 

8028.01      150.00 16.820 2,523.00

16.820 2,523.00

0.000 0.00

0.000 0.00

0061

CY  FOUNDATION COURSE REPLACEMENT
0061 

9005.70      75.00 610.000 45,750.00

610.000 45,750.00

546.040 40,953.00

0.000 0.00

0062

TON ASPHALTIC CONCRETE, TYPE LC
0062 

9005.75      54.00 2,290.000 123,660.00

2,290.000 123,660.00

2,387.400 128,919.60

0.000 0.00

0063

TON ASPHALTIC CONCRETE, TYPE SPR
0063 

9009.00      4.75 1,143.000 5,429.25

1,143.000 5,429.25

1,143.000 5,429.25

0.000 0.00

0064

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0064 

9009.75      61.00 43.000 2,623.00

43.000 2,623.00

127.560 7,781.16

0.000 0.00

0065

SY  TEMPORARY SURFACING

9"

0065 

9021.13      464.00 120.560 55,939.84

120.560 55,939.84

98.457 45,684.05

0.000 0.00

0066

TON PERFORMANCE GRADED BINDER (64-34)
0066 

9053.00      1.90 3,330.000 6,327.00

3,330.000 6,327.00

3,100.000 5,890.00

0.000 0.00

0067

GAL TACK COAT
0067 

9111.00      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0068

MGALWATER
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      140.00 7.060 988.40

7.060 988.40

7.060 988.40

0.000 0.00

0069

STA EARTH SHOULDER CONSTRUCTION
0069 

9173.15      1,090.00 33.410 36,416.90

33.410 36,416.90

33.410 36,416.90

0.000 0.00

0070

STA TRENCHED WIDENING
0070 

9173.20      4.75 2,254.000 10,706.50

2,254.000 10,706.50

2,254.000 10,706.49

0.000 0.00

0071

SY  SUBGRADE PREPARATION
0071 

9186.00      3.00 9,366.000 28,098.00

9,366.000 28,098.00

9,366.000 28,098.00

0.000 0.00

0072

SY  CONCRETE SURFACE MILLING
0072 

9300.38      1.00 4,930.000 4,930.00

4,930.000 4,930.00

12,414.480 12,414.48

0.000 0.00

0073

EACHRAP INCENTIVE PAYMENT
0073 

9300.52      2,635.00 1.000 2,635.00

1.000 2,635.00

0.750 1,976.25

0.000 0.00

0074

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0074 

A070.14      6.50 223.000 1,449.50

223.000 1,449.50

223.000 1,449.50

0.000 0.00

0075

LF  2-INCH CONDUIT IN TRENCH
0075 

A080.24      3.75 848.000 3,180.00

848.000 3,180.00

1,243.734 4,664.00

0.000 0.00

0076

LF  STREET LIGHTING CABLE, NO. 6 USE
0076 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A700.20      1,320.00 1.000 1,320.00

1.000 1,320.00

1.000 1,320.00

0.000 0.00

0077

EACHRELOCATE STREET LIGHTING UNIT
0077 

Contracted 909,349.22

Current 909,349.22

In place 880,734.33

This Estimate 2,121.48

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,668.000 2,334.00

4,668.000 2,334.00

11,341.000 5,670.50

0.000 0.00

0078

BDAYBARRICADE, TYPE II
0078 

0001.10      2.00 2,807.000 5,614.00

2,807.000 5,614.00

3,911.000 7,822.00

28.000 56.00

0079

BDAYBARRICADE, TYPE III
0079 

0001.75      1.00 720.000 720.00

720.000 720.00

329.000 329.00

0.000 0.00

0080

EACHTEMPORARY SIGN DAY
0080 

0001.90      0.50 12,060.000 6,030.00

12,060.000 6,030.00

12,253.000 6,126.50

148.000 74.00

0081

EACHSIGN DAY
0081 

0001.99      5.00 125.000 625.00

125.000 625.00

0.000 0.00

0.000 0.00

0082

EACHCONTRACTOR FURNISHED SIGN DAY
0082 

0002.28      0.40 8,000.000 3,200.00

8,000.000 3,200.00

2,116.000 846.40

0.000 0.00

0083

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0083 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.50 2,500.000 1,250.00

2,500.000 1,250.00

4,552.000 2,276.00

0.000 0.00

0084

LF  PAVEMENT MARKING REMOVAL
0084 

0002.44      0.75 8,000.000 6,000.00

8,000.000 6,000.00

19,996.240 14,997.18

0.000 0.00

0085

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0085 

0002.47      0.01 8,000.000 80.00

8,000.000 80.00

3,688.000 36.88

0.000 0.00

0086

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0086 

0003.10      350.00 68.000 23,800.00

68.000 23,800.00

63.000 22,050.00

0.000 0.00

0087

DAY FLAGGING
0087 

0003.20      490.00 30.000 14,700.00

30.000 14,700.00

16.000 7,840.00

0.000 0.00

0088

DAY FURNISHING AND OPERATING PILOT VEHICLE
0088 

0003.50      25.00 900.000 22,500.00

900.000 22,500.00

900.000 22,500.00

0.000 0.00

0089

LF  CONCRETE PROTECTION BARRIER
0089 

0003.56      5.60 775.000 4,340.00

775.000 4,340.00

837.500 4,690.00

0.000 0.00

0090

LF  RELOCATE CONCRETE PROTECTION BARRIER
0090 

0003.64      100.00 7.000 700.00

7.000 700.00

4.000 400.00

0.000 0.00

0091

EACHREPLACEMENT MODULE
0091 

0003.66      2,020.00 2.000 4,040.00

2.000 4,040.00

1.000 2,020.00

0.000 0.00

0092

EACHINERTIAL BARRIER SYSTEM
0092 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016
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Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      405.00 12.000 4,860.00

12.000 4,860.00

10.000 4,050.00

0.000 0.00

0093

EACHTEMPORARY RUMBLE STRIP
0093 

0003.75      34,000.00 2.000 68,000.00

2.000 68,000.00

2.000 68,000.00

0.000 0.00

0094

EACHTEMPORARY TRAFFIC SIGNAL
0094 

0030.00      12,900.00 1.000 12,900.00

1.000 12,900.00

1.000 12,900.00

0.000 0.00

0095

LS  MOBILIZATION
0095 

9110.01      58.00 15.000 870.00

15.000 870.00

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF LOADER, FULLY OPERATED
0096 

9110.03      58.00 15.000 870.00

15.000 870.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0097 

9110.07      45.00 15.000 675.00

15.000 675.00

8.800 396.00

1.800 81.00

0098

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0098 

9110.27      130.00 15.000 1,950.00

15.000 1,950.00

0.000 0.00

0.000 0.00

0099

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0099 

L022.75      3.30 500.000 1,650.00

500.000 1,650.00

0.000 0.00

0.000 0.00

0100

LF  TEMPORARY SILT CHECK
0100 

L022.90      3.30 500.000 1,650.00

500.000 1,650.00

78.000 257.40

0.000 0.00

0101

LF  TEMPORARY SILT FENCE
0101 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0102

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0102 

Contracted 192,358.00

Current 192,358.00

In place 186,207.86

This Estimate 211.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,642,759.07

Current 1,642,759.07

In place 1,654,775.40

This Estimate 2,332.48



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 09.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.48      BRIDGE JOINT NOSING

Project 13119  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701193    

BridgeJointNosing

10.60 2,015.48S.P. Initial Payment0003

701193    

BridgeJointNosing

-2.40 -456.34S.P. Adjustment0009

701193    

BridgeJointNosing

-8.20 -1,559.14S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code 6004.48: 0.00

Item Cd Item Desc

6004.98      ASPHALT PLUG JOINT SYSTEM

Project 13119  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167014    

AsphaltPlugJntSys

92.40 3,891.89S.P. Initial Payment0003

167014    

AsphaltPlugJntSys

-92.40 -3,891.89S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0024: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 09.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.98      ASPHALT PLUG JOINT SYSTEM

Project 13119  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167014    

AsphaltPlugJntSys

90.60 3,816.07S.P. Initial Payment0003

167014    

AsphaltPlugJntSys

-90.60 -3,816.07S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 6004.98: 0.00

Item Cd Item Desc

6005.36      PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE A

Project 13119  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701311    

PrecompPolyFoamJtA

45.30 2,967.60S.P. Initial Payment0003

701311    

PrecompPolyFoamJtA

-45.30 -2,967.60S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0036: 0.00

$0.00Total for item code 6005.36: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1119Y          

0011 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 10

Nebraska Department of Roads Date: 09.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6133.01      MEMBRANE WATERPROOFING TYPE A

Project 13119  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

24220     

BridgeDeckWtrprfMemb

2,252.00 16,079.28S.P. Initial Payment0003

24220     

BridgeDeckWtrprfMemb

-2,252.00 -16,079.28S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code 6133.01: 0.00

$0.00Total remaining for contract:


